

Message Text

CONFIDENTIAL

PAGE 01 LENDING 01071 01 OF 02 051110Z

15

ACTION SY-04

INFO OCT-01 EUR-08 ISO-00 FBO-02 A-01 OC-01 CCO-00 /017 W

----- 117147

P R 050930Z NOV 74

FM AMCONSUL LENINGRAD

TO SECSTATE WASHDC PRIORITY 0838

INFO AMEMBASSY MOSCOW

C O N F I D E N T I A L SECTION 1 OF 2 LENINGRAD 1071

EO 11652XGDS3

TAGS: ASEC

SUBJ: SECURITY CONSTRUCTION LENINGRAD

STATE FOR A/SY/FO, A/SY/NSU; MOSCOW FOR RSO, CPOIC RESIDENT
SEABEE PROGRAM

REF: LENINGRAD 1035

1. BEGIN SUMMARY: THE MAJOR PORTION OF DESIRED CONSTRUCTION IN SECURE SPACES AT LENINGRAD WAS DISCUSSED IN REFERENCE. AN ANALYSIS OF EACH ITEM FROM A CONSTRUCTION VIEW POINT IS ADDRESSED IN THIS MESSAGE.
END SUMMARY.

2. REFERENCE PARA 1A.

A. DESIGN MODIFICATIONS FOR GRILLS TO SATISFY THE PARTICULAR NEEDS OF THIS POST ARE BEING STUDIED. POST EXPRESSES DESIRE FOR DESIGN TO BE COMPLETED AND POUCHED TO ALL CONCERNED DEPARTMENTS PRIOR TO COMMENCEMENT OF CONSTRUCTION.

B. RUST PREVENTIVE PAINT IS NOT ON SITE. HOWEVER, IT SHOULD BE READILY AVAILABLE IN HELSINKI.

C. GRILL AND METAL WORK IN OTHER AREAS WOULD BE CONSEC (TECHNICAL ADVICE).

D. GRIDS, VICE STEEL PLATE, PLANNED FOR WINDOWS IN POWER TOOM.

CONFIDENTIAL

CONFIDENTIAL

PAGE 02 LENDING 01071 01 OF 02 051110Z

E. ALMOST NO WELDING ROD IS ON HAND. REQUEST A/SY/NSU (PROPOSED CPOIC) FORWARD BY MSG ESTIMATE QUANTITY AND SPECIFICATIONS OF WELDING ROD FOR POST TO ORDER SAME FROM FINLAND.

PARA 1B.

A. PAINT IS AVAILABLE.

B. POST IS REQUESTING A/SY/T PROCURE A SMALL COMPRESSOR AND TWO (2) SPRAY GUNS WITH POST ACCOUNTING DATA. SEPARATE MSG TO GIVE NECESSARY DETAILS.

PARA 1C.

A. SPECIAL DESIGN STEEL DOORS NOW ANTICIPATED FOR ARRIVAL EARLY DECEMBER.

B. OPENINGS TO BE SEALED UPON INSTALLATION OF STEEL DOOR.

PARA 1D.

DOORS AVAILABLE BUT DEPENDENT ON STEEL DOORS, PARA 1C.

PARA 1E.

DEPENDENT ON COMPLETION OF PARAS 1C AND 1D.

PARA 1F.

ALL MATERIALS APPEAR TO BE AVAILABLE, EXCEPT FOR ONE HALF OF THE REQUIRED PLYWOOD. ENOUGH WAS ORDERED INITIALLY. BUT NOT RECEIVED. SUBSTITUTIONS ARE AVAILABLE.

PARA 1G.

DUE TO SHORTAGE OF MATERIALS AND ANTICIPATION OF SOME ADDITIONAL ELECTRICAL RUNS BEING REQUIRED, ALL CONDUITS ARE NOT IN PLACE. HOWEVER, POST DESIRES TO INSTALL SOME EXTRA CONDUIT IN EACH FLOOR, PLUG THEM, AND SEAL THE HOLES.

CONFIDENTIAL

CONFIDENTIAL

PAGE 03 LENDING 01071 01 OF 02 051110Z

PARA 1H.

A. DOOR FOR INNER WALL ON ORDER FROM HELSINKI. ANTICIPATED ARRIVAL IS 15 NOVEMBER.

B. UPON RECEIPT OF DOOR, INNER WALL CAN BE COMPLETED.

C. FOIL IS NOW AVAILABLE AND CAN BE COMPLETED ONCE WALL

IS INSTALLED.

D. PLYWOOD AND FOIL COVERING OVER INSPECTION TRENCHES TO BE COMPLETED (NOT MENTIONED IN MSG).

E. CEILING TO FLOOR CURTAINS ARE TO BE INSTALLED BETWEEN COMMON WALL AND ACR (NOT MENTIONED IN MSG).

PARA II.

A. MANUAL HAS JUST BEEN RECEIVED AND TESTING WILL COMMENCE. THERE ARE SOME INDICATIONS OF DAMAGES.

B. DUCT WORK TO BE INSTALLED.

C. ELECTRICAL WIRING TO BE COMPLETED.

PARA 1J.

A. CABINETS ARE APPARENTLY AVAILABLE. HOWEVER, SOME MODIFICATIONS WOULD BE NECESSARY FOR SATISFACTORY INSTALLATION. CONCERNED INDIVIDUALS AGREE TO MODIFICATIONS.

B. SINK TO BE INSTALLED. REQUIRED PLUMBING AVAILABLE AT POST.

CONFIDENTIAL

NNN

CONFIDENTIAL

PAGE 01 Lening 01071 02 OF 02 051115Z

12

ACTION SY-04

INFO OCT-01 EUR-08 ISO-00 FBO-02 A-01 OC-01 CCO-00 /017 W

----- 117195

P R 050930Z NOV 74

FM AMCONSUL LENINGRAD

TO SECSTATE WASHDC PRIORITY 0839

INFO AMEMBASSY MOSCOW

C O N F I D E N T I A L SECTION 2 OF 2 LENINGRAD 1071

PARA 1K.

A. PAINT AVAILABLE.

B. AN ADDITIONAL 18 ROLLER REFILLS ARE NECESSARY. POST

AGREES TO ORDER FROM HELSINKI.

PARA 1L.

A. AS STATED IN PREVIOUS CORRESPONDENCE, SEABEES ARE NOT TO BECOME INVOLVED IN MECHANICAL GENERATOR PROBLEMS. APPROPRIATE CHANNELS SHOULD BE PURSUED IF ASSISTANCE IS REQUIRED.

B. CONDUIT IS AVAILABLE FOR EXHAUST OF GENERATORS. DESIGN HAS BEEN CHANGED IN TRYING TO SAVE TIME AND MONEY.

PARAS 1M, N, O, P, AND Q ARE OUTSIDE THE SECURITY AREA. LOCAL LABOR WOULD PERFORM THESE ITEMS. POSSIBLY TECHNICAL ASSISTANCE WOULD BE REQUESTED.

PARA 2. AS STATED, FBO HAS BEEN ASKED FOR ASSISTANCE.

PARA 3. SPECIAL PROJECT TEAM, RESIDENT SEABEES MOSCOW, AND RTC FRANKFURT SHOULD BE ABLE TO ASSIST WHEN THE TIME COMES.

3. ADDITIONAL PROJECTS INCLUDE:

A. BLOCKING (BRICK) AN OPENING OR INSTALL DOOR IN THE ATTIC.

CONFIDENTIAL

CONFIDENTIAL

PAGE 02 LENDING 01071 02 OF 02 051115Z

B. CHANGING THE ELECTRICAL SYSTEM ON THE SIXTH FLOOR FROM 1 PHASE TO 3 PHASES. MATERIAL ORDERED INCLUDES: ONE (1) EACH (3) PHASE REGULATOR; THREE (3) EACH CIRCUIT BREAKERS; TWO (2) ADDITIONAL 100 AMP FILTERS. PROJECTED ARRIVAL DATE FOR THESE ITEMS CANNOT BE DETERMINED AT THIS TIME.

C. INSTALLATION OF PLASTIC BREAKS ON CONDUIT INTO VAULT AREA. REQUIRED ITEMS WERE NOT AVAILABLE AT THE TIME OF ORIGINAL INSTALLATION. POST IS FORWARDING QUANTITY AND DESCRIPTION TO SY/T ALONG WITH ACCOUNTING DATA FOR PURCHASE.

4. THE MATERIAL SITUATION IS BEING LOOKED AT QUITE SERIOUSLY AND ACTION INITIATED TO REMEDY ALL DEFICIENCIES. HOWEVER, TO ALLOW THE LOGISTICAL SYSTEM A JUSTIFIABLE PERIOD TO OPERATE, IT IS RECOMMENDED THAT A FOUR (4) MAN TEAM AS PREVIOUSLY DISCUSSED BE SCHEDULED FOR ARRIVAL, 1 DECEMBER, OR AT SUCH TIME AS NOTIFICATION THAT ALL MATERIALS ARE ON POST IS RECEIVED IN WASHINGTON.

5. CE1 FASSLER SHOULD DEPART 25 NOVEMBER AND DEFINITELY PRIOR TO ARRIVAL OF TEAM AS POST CAN SUITABLY ACCOMMODATE FOUR PERSONNEL.

6. BUCS MORROW IS RETURNING TO MOSCOW FOR AN ADDITIONAL TWO
(2) DAYS INVESTIGATION. IF PROJECT IS NOT TO COMMENCE IN VERY
NEAR FUTURE HE SHOULD RETURN TO NSU FOR CONSULTATION.
NEUBERT

CONFIDENTIAL

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: n/a
Control Number: n/a
Copy: SINGLE
Draft Date: 05 NOV 1974
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Authority: MorefiRH
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 28 MAY 2004
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1974LENING01071
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: X3
Errors: N/A
Film Number: D740316-1138
From: LENINGRAD
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1974/newtext/t19741171/aaaachzw.tel
Line Count: 227
Locator: TEXT ON-LINE, ON MICROFILM
Office: ACTION SY
Original Classification: CONFIDENTIAL
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 5
Previous Channel Indicators:
Previous Classification: CONFIDENTIAL
Previous Handling Restrictions: n/a
Reference: LENINGRAD 1035
Review Action: RELEASED, APPROVED
Review Authority: MorefiRH
Review Comment: n/a
Review Content Flags:
Review Date: 11 JUN 2002
Review Event:
Review Exemptions: n/a
Review History: RELEASED <11 JUN 2002 by boyleja>; APPROVED <10 DEC 2002 by MorefiRH>
Review Markings:

Declassified/Released
US Department of State
EO Systematic Review
30 JUN 2005

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: SECURITY CONSTRUCTION LENINGRAD STATE FOR A/SY/FO, A/SY/NSU; MOSCOW FOR RSO, CPOIC RESIDENT
TAGS: ASEC
To: STATE
Type: TE
Markings: Declassified/Released US Department of State EO Systematic Review 30 JUN 2005